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Introduction

Ecology and Environment, Inc., (E & E) under contract with the Oregon
Department of Environmental Quality (DEQ), has prepared this Remedial Action
(RA) Construction Summary Report to document remedial actions implemented
to address contaminated soil and groundwater at the McCormick & Baxter
Creosoting Company, Portland Plant (McCormick & Baxter) Superfund Site in
Portland, Oregon (Figure 1-1). This project is managed by DEQ under a
cooperative agreement with the United States Environmental Protection Agency
(EPA).

This document has been prepared under DEQ Task Order No. 71-03-21, which
concerns implementation of remedial design/remedial action (RD/RA) activities
at the site in accordance with the remedy described in the Record of Decision
(ROD; EPA/DEQ 1996), the March 1998 ROD Amendment (EPA/DEQ 1998),
and the August 2002 Explanation of Significant Difference (ESD; EPA/DEQ
2002). This report documents RA activities associated with the installation of the
soil remedy by removing existing utilities, buildings, treatment systems, and other
items within the site and abandoning certain monitoring and extraction wells.
These activities are aggregated under the ‘Demolition and Removal’ contract and
are components of the overall implementation of the soil remedy identified in the
ROD (see Section 1.2, below).

1.1 Remedial Action Overview

Implementation of the soil remedy as prescribed in the ROD in the upland area of
the site occurred in three phases. The phases consisted of: demolition and
removal of existing structures and debris, which is documented herein,
‘Demolition and Removal’; modification of the support facility area, ‘Support
Facility Modifications’; and implementation of the soil remedy in the remaining
portion of the site, “‘Upland Cap’. The construction details of the other two phases
are covered in separate construction summary reports.

The first phase, ‘Demolition and Removal’, documented herein, prepared the site
for the “‘Upland Cap’ work by the demolition and removal of existing structures
such as the maintenance shop building, multiple above-ground storage tanks, and
utilities; and further prepared the site by the removal of miscellaneous debris.
The second phase, ‘Support Facility Modifications’, involved the modifications

1-1
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necessary to implement the soil remedy requirements of the ROD: the placement
of two feet of clean soil in the support area of the site, the installation of a new
maintenance shop building, the installation of a hazardous material storage area,
the installation of the utilities for ongoing activities at the site, and the installation
of an asphalt pad throughout the support area. The final phase, ‘Upland Cap’,
completed the soil remedy within the upland portion of the site and included the
installation of a Resource Conservation and Recovery Act (RCRA)-style
impermeable cap.

The initial project plan and construction sequencing was to have the phases
completed serially and not concurrently. While it was expected that the
‘Demolition and Removal’ work would overlap to some extent with the ‘Support
Facility Modifications” work, the modifications to the support area were to be
completed prior to the initiation of construction activities related to the *‘Upland
Cap’ work. Delays created changes in the project plan and sequence. Some of
the construction activities associated with the “‘Support Facility Modifications’
work were performed simultaneously with the *‘Upland Cap’ work and some were
transferred to the Upland Cap contract, which was awarded to the same general
contractor.

1.2 Site Location and Description

Located on the east bank of the Willamette River near river mile 7, the site
encompasses approximately 41 acres on land and 23 acres in the river, which
includes impacted sediment beyond the legal property boundaries. The site is
situated downstream of Swan Island and upstream of St. John’s Bridge. The
upland portion is on a terrace of imported sand fill (dredged material placed in the
early 1900s) within the floodplain of the Willamette River. The upland area is
generally flat and lies between a 120-foot-high bluff along its northeastern border
and a 20-foot-high bank along the Willamette River to the southwest. A sandy
beach is exposed at the base of the bank except during periods of high river stage,
which generally occurs during late winter or early spring.

The site is bordered by vacant industrial properties to the south and by a
residential area on the bluff. Multiple Burlington Northern Santa Fe (BNSF)
Railroad tracks on an embankment create the northwestern boundary of the site.
The embankment extends to a railroad bridge crossing the Willamette River.
Additionally, the Union Pacific Railroad borders the site to the northeast at the
base of the bluff. The entire perimeter of the property is fenced, and warning
signs are posted on the fence.

The property is accessed via the partially paved North Edgewater Street, which
leads from Willamette Boulevard to the main gate near the northwest corner of
the site.
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1.3 Site Background and ROD Requirements

McCormick & Baxter was founded in the early 1940s to produce a variety of
treated wood products during World War Il. Various wood treatment processes
were used at the site including pentachlorophenol (PCP), creosote formulations,
ammoniacal copper/zinc arsenate, a copper/chromium/arsenic formulation, and
Cellon. Site investigation between 1983 and 1990 revealed many releases of
chemical compounds to soil, groundwater, and sediment. Contaminants detected
at the site include polynuclear aromatic hydrocarbons (PAHS, comprising about
85% of creosote constituents), PCP, arsenic, chromium, copper, and zinc. In
1990, the wood treatment operations ceased and early remedial actions were
initiated to remove process equipment, piping, tanks, treatment formulations, and
other items.

The ROD identifies selected remedies for contaminated soil, sediment, and
groundwater. Over the past several years, a number of inspections,
investigations, and RAs have been performed at the site. For a comprehensive
overview of the site background and ROD requirements refer to the Upland Cap
Construction Summary Report generated by E & E in May of 2006 (E & E 2006).

1.4 Report Objectives and Organization
The purpose of this report is to:

e Provide a summary of the RA site activities performed, including
descriptions of construction methods;

e Explain modifications made during the RA to the original RA, including
a discussion of why changes were made;

e Present the daily reports provided to DEQ);

e Present a chronology of major events;

e Present Record Drawings showing the new site layout; and

e Document RA construction quantities and costs.

This report has been prepared in accordance with the Construction Quality
Assurance Plan (CQAP) submitted by E & E to DEQ in March 2005 (E & E
2005). The organization of this report is as follows:

e Section 2 provides the details of the RA implementation including
contracting and subcontracting; a summary of pre-construction and
construction activities; change orders and project deviations; health and
safety; community relations; documentation; and a chronology of major
events;

e Section 3 documents RA construction quantities and costs; and

e Section 4 lists the references used to complete this report.
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Remedial Action Implementation

The following subsections provide details of the RA implementation including
contracting and subcontracting; pre-construction activities; construction activities,
change orders and project deviations, health and safety, community relations,
documentation, and chronology of major events.

2.1 Contracting and Subcontracting

E & E, under contract with DEQ, provided environmental engineering and
consulting services to implement RD/RA activities including oversight of RAs
and the remedial contractors. Activities were conducted in accordance with the
ROD, amended ROD, Explanation of Significant Difference (ESD), and DEQ
task orders. E & E was responsible for preparation of work plans, implementation
of field investigation activities, preparation of data summary documents,
preparation of the engineering designs and specifications related to remediation
activities, and the procurement and contracting of the remedial contractor.

For the RA construction phase of the project, E & E provided construction
oversight and construction management services. During construction, oversight
engineers monitored contractor performance and compliance with the contract
requirements, conducted inspections, and documented work progress and
modifications.

After a competitive public procurement process, the construction contract was
awarded by E & E to Wilder Construction (Wilder). Wilder (subcontractor to

E & E) and their subcontractors were responsible for the physical implementation
of the fieldwork specified in the Contract Documents— Demolition and Removal
(E&E 2005) (Contract Documents). As the prime construction contractor, Wilder
provided physical labor and operations management for the project. Wilder also
provided project management of the subcontractors and the material and
equipment vendors that were required to complete construction. Subcontractor
and vendor lists are provided below.

Subcontractors:

Cascade Drilling, Inc. of Portland, Oregon provided well abandonment services.
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2. Remedial Action Implementation
Munitor, Inc. of Kennewick, WA provided demolition services.

Performance Abatement Services, Inc. of Vancouver, Washington provided
asbestos abatement services.

Vendors:

Foundation Equipment and Supply of Newberg, Oregon accepted steel for
recycling.

2.2 Pre-Construction Activities
This section summarizes the pre-construction activities performed including
meetings, submittal delivery and review procedures, and permitting.

2.2.1 Pre-Construction and Preparatory Meetings

During the week prior to construction activities, a pre-construction meeting was
held. Because Wilder was already on-site working on the support facility
modifications, the meeting was relatively informal. Attendees included E & E’s
project manager, project engineer, and oversight supervisor; and Wilder’s key
project personnel including the project manager and the site superintendent. The
topics presented and discussed during the meeting included staff introductions, a
scope of work summary, relevant documents, submittal requirements, health and
safety, site access and transportation, site constraints, construction schedule and
sequencing, and construction procedures and testing.

2.2.2 Submittals

Per Section 01300 of the Contract Documents Wilder and their subcontractors
and/or vendors were required to prepare and deliver submittals to E&E including
plans [e.g., construction operations plan (COP) and health and safety plan, etc.],
shop drawings, and product data on materials and equipment. The submittal
delivery and review procedure was established at the beginning of the project.
Very few submittals were required for this construction. The steps in the
submittal procedure are described in the Upland Cap Construction Summary
Report.

The submittals were generally prepared in accordance with the time requirements
specified in the Contract Documents and were submitted to E&E for review prior
to plan implementation and/or material/equipment purchase and/or delivery. A
complete set of the submittals are on file at the E&E offices in Portland and
Seattle.

The submittals for this phase of the work were not numerous, as no new material
was transported on-site. Therefore, significant submittals are not included in this
construction summary report.
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2.2.3 Permits and Regulatory Compliance
Per the original scope-of-work, Start Cards were obtained from the Oregon Water
Resources Department for all wells to be abandoned.

When asbestos was discovered on-site, E & E prepared a notification for asbestos
encapsulation and submitted it to the Air Quality Division of DEQ, who approved
the disposal of asbestos-covered pipe on-site.

2.3 Construction Activities
‘Demolition and Removal’ consisted of the following major construction
components:

e General Mobilization;

e Shop Building Demolition;

e Storage Tanks Removal,

e Connex Container Relocation;

e Concrete Demolition and On-Site Disposal;

e Well Abandonment;

e Water Lines Removal,

e Water Lines Abandonment In-Place;

e Gas Lines Removal;

e Utility Poles Removal;

e Sheet Pile Remnants Removal;

e RCRA Hazardous Waste Handling, Transportation, and Off-Site Disposal;
e Non-Hazardous Waste Handling, Transportation, and Off-Site Disposal;
e Scrap Metal Handling, Transportation, and Recycling; and

e Demobilization.

Details related to each of these components are provided below.

2.3.1 General Mobilization

Per the general mobilization requirements of the contract, Wilder moved or
relocated all equipment, fencing, and other appurtenances as necessary to
facilitate work; established and constructed stockpile, staging, loading, unloading,
and other work areas; and provided portable field lavatories with hand-wash
stations.

2.3.2 Demolition, Dismantling, and Removal

All demolition, dismantling, and removal was performed with standard
construction equipment, unless noted otherwise in the descriptions below. The
actual equipment is listed in the Daily Field Reports, which are included in
Appendix A. All metal equipment or items that left the site were steam power
washed, as specified, before leaving. E & E personnel were on-site during all
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activities to observe operations, help ensure compliance with the Contract
Documents, and record quantities.

Shop Building Demolition

Items within the building were consolidated, and either relocated or disposed of
prior to the commencement of demolition. The roof and skin of the shop building
was removed using an excavator with a ‘thumb’ bucket. In a no-cost change
order, the Contractor was allowed to have Munitor, a subcontractor working for
E & E, salvage the frame for use on the subcontractor’s property.

Storage Tanks Removal

All storage tanks were inerted and cut open, cut into manageable-size pieces and
decontaminated. There was a coating on the inside of one tank that could not be
removed by decontamination.

Connex Container Relocation

The contents of the box, which contained the treatment system for extracted non-
aqueous phase liquid (NAPL) at the former waste disposal area (FWDA), were
removed, decontaminated and staged for disposal. The box itself was transported
to a location near the support area. After the support area was complete, the box
was transported to the east side of the new shop building, to be used for storage.

Concrete Demolition and On-Site Disposal

Concrete originating from the old shop building slab, tank supports, and
miscellaneous areas was broken into pieces and transported to an on-site debris
disposal area for burial. The debris disposal area was moved from the design
location to a location just northeast of the “Buried Concrete Debris” area shown
in the drawings.

Well Abandonment
Start Cards were obtained for all wells to be abandoned. The wells were then
abandoned in accordance with Oregon regulations, as specified.

Water Lines Removal

A trench was excavated to expose the water lines, the water lines were removed,
and then the trench was backfilled. Two unexpected incidents occurred while
removing the water lines. The first occurred while removing the water line that
extended into the property to the south of the site. This line had been reported as
abandoned by the City of Portland; however, upon being cut, a significant volume
of water flowed into the trench and ponded at the southern end of the site. As was
eventually discovered, the line had been abandoned but only by shutting the
supply valve to the line, which remained charged. Wilder placed a blind flange
with a thrust block on the abandoned line at the site property line. The line inside
the site was removed. The second incident that occurred while removing the
water lines was that some of the pipe to be removed was noted to have a fibrous
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coating; the coating was sampled and was determined to be asbestos-containing
material. Permission was granted by the DEQ Project Manager to bury the pipe
on-site. A subcontractor with appropriate licenses to handle asbestos was utilized
to wrap the pipe in visqueen and load it for internment on-site.

Water Lines Abandonment In-Place

The line to be abandoned in-place ran beneath the topsoil stockpile, where it
could not be accessed for removal. This line was filled with cement grout. The
volume pumped into it was almost identical to the theoretical volume to be filled.

Gas Lines Removal
Gas lines were removed in a way similar to the water line removal.

Utility Poles Removal

Utility poles carried components owned by Portland General Electric (PGE), the
local electric utility. PGE was given the opportunity to remove these components
and salvage the poles. Poles were cut near the ground surface and the portions
that had not been buried were transported off-site for disposal. The portions of
the poles that had been buried were interred on-site. Originally, the intent was to
demolish the line of poles extending along the south toe of the BNSF railroad
embankment. However, these poles supported electric and telephone lines
serving the BNSF, and they could not be demolished. Therefore, they were
deleted from the Demolition and Removal contract. E & E made separate
arrangements directly with PGE to modify certain poles, as necessary, to be
compatible with the upland cap.

Sheet Pile Remnants Removal
Sheet pile remnants were excess from the barrier wall construction. They were
transported off-site for salvage.

Other Items

A small septic tank was uncovered just west of the support area, as were
communication wires in conduit. Both apparently had been associated with the
old McCormick and Baxter office, which reportedly had been adjacent. The
septic tank was partially full of liquid, which had a slight sheen. The septic tank
was backfilled and the exposed communication lines were removed.

2.3.3 Waste Handling, Transportation, and Off-Site Disposal

RCRA Hazardous Waste Handling, Transportation, and Off-Site Disposal
Hazardous waste was removed from the site and transported to either Burlington
Environmental, Inc in Kent, Washington; Burlington Environmental, Inc in
Tacoma, Washington; or CWMNW, Inc in Arlington, OR.
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Non-Hazardous Waste Handling, Transportation, and Off-Site Disposal
Non-hazardous waste was handled by Waste Management and taken off-site to
the Hillsboro landfill.

Scrap Metal Handling, Transportation, and Recycling

Scrap metal was transported to Schnitzer Steel Products by Bob’s Metal Inc; and
scrap sheet pile material was taken to Foundation Equipment and Supply, Inc. for
recycling.

2.4 Change Orders and Project Deviations

Project activities were modified in response to unexpected conditions, requests
for additional work, and adjustments to the site work directed by DEQ and E&E.
Two change orders were issued during the project. Change Order No. 1 adjusted
estimated gquantities to actual quantities and included an accounting of Force
Account work. Change Order No. 2 reiterated Change Order No. 1, except it
corrected accounting to be consistent with the Contract. The following list
contains a brief description of the work performed under Force Account:

e Waterline break;

e Dump drum soils;

e Waterline repair;

e Extend decontamination pad;

e Excavate rubble burial and asbestos-containing material pipe burial pits;
e Asbestos-containing material pipe disposal,

e Decontaminate drums;

e Decommision hydrant at soil stockpile;

e Move transformer and move asbestos-containing material pipe debris;
e Cutand bury 2,000 gal tank; and

e Excavate product line.

Copies of the change orders are included in Appendix B.

2.5 Health and Safety

E & E site personnel, in conjunction with the construction contractor‘s personnel,
were responsible for providing guidance and inspections to ensure proper health
and safety procedures were followed at the site during construction activities. All
contractors and consultants performing work on the site developed and
implemented their own site safety plans in accordance with the provisions of the
Occupational Safety and Health Administration (OSHA) Standards (29 CFR
1910) and General Construction Standards (29 CFR 1926), including OSHA
Hazardous Waste Operations and Emergency Response, Interim Final Rule (29
CFR 1910.120). Compliance with all other applicable federal, state, and local
laws and regulations was also required.
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A formal safety meeting was held at the beginning of the project to review safety
procedures with all site personnel and inform workers of potential hazards. Daily
safety meetings to discuss physical and chemical hazards associated with the
day’s activities were conducted each morning before work began. Site safety
briefings were also conducted for all new personnel reporting to the site and for
all visitors to the site.

Protective clothing, such as a hard hat, steel-toed boots, safety vests, and safety
glasses, was required for entry into the site’s work zones. The primary physical
hazards at the site included heavy equipment operation, trench excavation, noise,
slips, trips and falls. The major health and safety concern related to contamination
on-site was dermal contact and/or ingestion of the contaminated matter and
inhalation of vapors and/or contaminated particulates (i.e., dust). During dry
conditions, Wilder controlled dust by water application with a water truck to help
prevent on-site personnel and the public from being exposed to airborne
contamination.

2.6 Community Relations

During project planning, the McCormick & Baxter site was identified as a
potential archaeologically sensitive area. The site is also situated in close
proximity to a residential neighborhood and receives substantial public and media
attention because of its listing on the National Priorities List (NPL). The
following sections describe activities employed by DEQ to maintain a proactive
approach to community relations prior to and during construction.

2.6.1 Public Outreach and Town Meetings

Prior to construction, DEQ representatives attended public meetings and
distributed Fact Sheets to the local community (e.g., neighborhood associations).
DEQ and the community were able to exchange information/concerns and answer
questions. This approach enabled construction to proceed with support of the
local community and avoid conflicts that could potentially slow or stop
construction.

To appease nearby residents’ concerns regarding noise, the contract specifications
required that work hours be restricted from 7 AM to 6 PM, Monday through
Friday. These work hours were strictly enforced and adhered to by site personnel.

2.6.2 Media and Site Tours

As previously stated, the McCormick & Baxter site is a high profile site due to its
listing on the NPL. As such, increased media exposure during this project was
anticipated.

Prior to construction, site workers were instructed not to engage the media, but to
direct all questions to DEQ's Public Information Officer. Additionally, all site
access for media personnel was restricted unless approved by the DEQ.
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Various site tours were conducted by DEQ or E & E for either the media or other
interested parties. For a detailed reporting on the site tours refer to the
Construction Summary for the Upland Cap.

2.7 Documentation

2.7.1 Oversight Documentation

E & E oversight engineers completed construction reports on a daily basis.
Copies of the Daily Field Reports are included as Appendix A. Items recorded in
each report included weather conditions, on-site personnel, site visitors, major
equipment used, materials delivered to the site, non-conformances noted, and
safety concerns noted.

E & E engineers also maintained field activity logbooks which included detailed
documentation of materials or equipment delivered, records of inspections
performed, work progress, planned activities, a photo-documentation log, reports
of minor field changes, and field problems. A digital camera was used for photo-
documentation. Select photos are included in Appendix C.

2.7.2 Employee and Visitor Log

An Employee and Visitor Log was maintained by E&E for the duration of the
project. All personnel working at or visiting the site were required to sign the log
and provide information including date, name, address, affiliation, purpose for
visit, time in, and time out.

2.7.3 Weekly Progress Meetings

Each week, E&E and Wilder held a weekly progress meeting to discuss project
issues including, but not limited to, schedule, installation progress, submittals,
problems encountered, and health and safety. Attendees included E & E’s project
manager, project engineer, and oversight engineer; and Wilder's project manager
and Superintendent. Following each meeting, meeting minutes were developed.
After each meeting, E & E also prepared a Summary of Action Items, which
identified tasks to be completed by each party, as discussed in the progress
meeting.

2.7.4 Record Drawings

The record drawings are included in an appendix to the Construction Summary
Report for the Upland Cap (E & E 2006). Since the Demolition and Removal
contract involved installation of virtually nothing, no separate set of record
drawings was developed for the contract.

2.8 Demobilization
Following construction completion, Wilder performed the following restoration
and demobilization activities:
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Decontaminated and demobilized construction equipment,
Demobilized field office and other temporary facilities, and
Cleared site of waste materials, rubbish, and debris (disposed off site).

2.9 Chronology of Major Events
Major events that occurred during the ‘Demolition and Removal’ contract are
listed below.

04/19/05 — Contract is awarded to Wilder.
04/28/05 — Notice to Proceed is issued to Wilder.
04/27/05 — Pre-construction meeting at the site.

05/02/05 — Wilder mobilizes to the site and begins water line excavation.
Cascade Drilling begins well abandonment.

05/04/05 — Wilder begins conduit excavation.

05/05/05 — Wilder begins excavating the water line at the south end of the
site and discovers the line is under pressure when water begins flooding
the trench. The water line was thought to be abandoned. The City of
Portland Water Authority shut the water off. Cascade Drilling begins
decommissioning inclinometers.

05/06/05 — Wilder begins removing listed equipment from the shop
building, and preparing the connex box for relocation from the FWDA
area to the area near the site trailer. Wilder starts crushing a mixing tank
just outside of the shop building without proper containment, resulting in
sludge and product releasing to the ground surface. E&E informs
Wilder’s Superintendent immediately; the Superintendent stops the
activity and directs the crew to clean up the spill, which generates two
drums of contaminated soil. The City of Portland visits the site to
examine the broken water line.

05/09/05 — Wilder removes the remaining equipment from the connex
box located in the FWDA and moves it to a location near the site trailer.

05/11/05 — Wilder begins emptying drums of soil cuttings that were
generated from on-site drilling into the disposal pit.

05/12/05 —Munitor (with assistance from E & E) extracts approximately

330 gallons of product from the aboveground storage tank and oil-water
separator north of the shop building. Results from testing of the coating
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around extracted waterline indicate that it contains asbestos. E & E and
DEQ discuss how to handle the pipe.

05/13/05 — Wilder removes remaining sheet pile from the site (to be
salvaged by Foundation Equipment and Supply of Newberg, Oregon).
Wilder begins backfilling the end of the water line coming onto the site
from the south. Munitor begins shop building demolition.

05/17/05 — Wilder decontaminates the yellow tank adjacent to the rear of
the shop building and removes all of the remaining hazardous and non-
hazardous materials from the shop. Wilder also cuts up the oil/water
separator and places it in the hazardous material roll-off.

05/19/05 — Wilder decontaminates the 3,000 gallon tank with the steam
power washer. Wilder's attempt to decontaminate the 2,000 gallon tank is
unsuccessful with visible hardened contamination remaining in the tank.
Ampere Electric installs the power pole at the site entrance and
establishes power for the site trailer via generator.

05/20/05 — Wilder decontaminates the 7,000 gallon tank with the steam
power washer. Wilder dismantles the mixing tank previously located in
the shop building, and segregates all hazardous and non-hazardous 55-
gallon drums on site.

05/23/05 — Wilder excavates the pit for the disposal of water pipe
containing asbestos wrap. Wilder also buries the oversized concrete
located at the south end of the site at the pre-determined location. PGE
installs the replacement utility pole outside the north fence line.

05/24/05 — After dismantling the steel structure of the shop building,
Munitor begins demolition of the concrete floor. Wilder separates and
stages all non-asbestos water pipe for transport, and begins placing pipe
containing asbestos in the disposal pit.

05/25/05 — Performance Abatement Services Inc. begins encapsulating
asbestos-wrapped water in accordance with work directive EE -WC-03.

06/02/05 — Wilder begins backfilling the debris pit. Munitor transports
the 7,000 gallon tank off site to Schnitzer Steel Products for recycle and
stages the haul trailer for scrap steel.

06/03/05 — Wilder begins shipping scrap metal and excavated water pipe
to Schnitzer Steel Products for recycle.

06/06/05 — Wilder excavates a hydrant located south of the soil pile.
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06/07/05 — Wilder begins shipping out 55-gallon hazardous drums.
Wilder begins burial of the asphalt pile in the debris pit. PGE removes
and collects a sample from the non-PGE transformer. PGE also cuts down
two utility poles designated for removal. Philips Resource and Recovery
removes seven totes of hazardous material that were not on the old shop
building inventory list.

06/09/05 — Wilder begins cutting up the 2,000 gallon tank. Wilder
discovers a septic tank on the west side of the support facility pad.

06/10/05 — Wilder buries the 2,000 gallon tank. Chain link fencing is
installed at the site entrance. The backflow preventer vault is also
installed.

06/15/05 — The abandoned in-place water line under the top soil stockpile
is grouted.

06/17/05 — Wilder removes a small systems product pipe attached to
MW?36. Wilder demobilizes from site.
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Project Quantities and Costs

A detailed summary of the RA construction quantities and costs is presented in
the Construction Summary for the Upland Cap (E & E 2006).
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DAILY FIELD REPORT NO.: 1

Date: 05/02/05 Day: Monday

ecology and environment, inc.

Project Title: McCormick and Baxter Demolition & Removal Client: ODEQ
E & E Project No.: 001688.0Y14.25

Weather Temperature Site Conditions

Clear: Morning: 58 °F Clean: X
Part Cldy: X Midday: 64 °F Dusty:
Overcast: Afternoon: 68 °F Muddy:
Rain: Other:
Fog:
Snow:
Other:

CONTRACTOR(S)/SUBCONTRACTOR(S)

Contractor/Subcontractor Crew Size Remarks

Wilder Construction 4 Prime Contractor

Cascade Drilling, Inc 3 Subcontractor

'VISITORS

Time In Time Out Name Representing Remarks

11:40 11:45 John Davis PGE Test Electric Meter

MAJOR EQUIPMENT CURRENTLY ON SITE MATERIALS DELIVERED TO SITE

Excavator Hitachi Zaxis 135 None

Backhoe John Deer 310E Approx.6.5 hrs.

Vibromax Roller

John Deere 200C Excavator  Approx. 6.5 hrs.

NONCONFORMANCE NOTED WHO WAS NOTIFIED?

None noted.

SAFETY CONCERNS NOTED WHO WAS NOTIFIED?

None noted.

WORK COMPLETED

1. Wilder Construction excavated 530" of 8" water line; 30' of 4" water line; 10' of 1-1/2" water line;and 130' of 6" gas line (later determined to be water line;
Daily Report #2).

2. Cascade Drilling, Inc. abandoned the following wells: MW-1, EW-12S and MW-JS.

NOTES/ISSUES

The 6" gas line was located 3' northeast of the water line near the Shop Building.

Prepared By: E & E Field Staff




DAILY FIELD REPORT NO.: 2

Date:

ecology and environment, inc.

Project Title: McCormick and Baxter Demolition & Removal

E & E Project No.: 001688.0Y14.25

05/03/05 Day:

Tuesday

Client: ODEQ

Weather

Clear: X
Part Cldy:
Overcast:
Rain:
Fog:
Snow:
Other:

Temperature

Morning: 58 °F
Midday: 65 °F
Afternoon: 68 °F

Site Conditions

Clean: X

Dusty:
Muddy:
Other:

CONTRACTOR(S)/SUBCONTRACTOR(S)

Contractor/Subcontractor Crew Size

Remarks

Wilder Construction 2

Prime Contractor

Cascade Drilling, Inc 2

Subcontractor

'VISITORS

Time In Time Out Name

Representing

Remarks

MAJOR EQUIPMENT CURRENTLY ON SITE

MATERIALS DELIVERED TO SITE

Excavator Hitachi Zaxis 135

None

Backhoe John Deer 310E Approx. 6 hrs.

Vibromax Roller

John Deere 200C Excavator Approx. 6 hrs.

NONCONFORMANCE NOTED

WHO WAS NOTIFIED?

None noted.

SAFETY CONCERNS NOTED

WHO WAS NOTIFIED?

None noted.

WORK COMPLETED

1. Wilder Construction excavated 1,555 linear feet of 8" water pipe.

2. Cascade Drilling, Inc. decommissioned the following wells: MW-Cs, MW-11s, and MW-Ni

NOTES/ISSUES

1. The pipe excavated 5/2/03 that was thought to be gas pipe is water pipe.

Prepared By: E & E Field Staff




DAILY FIELD REPORT NO.: 3

Date:

ecology and environment, inc.

Project Title: McCormick and Baxter Demolition & Removal

E & E Project No.: 001688.0Y14.25

05/04/05 Day:

Wednesday

Client: ODEQ

Weather

Clear: X

Part Cldy: X
Overcast:
Rain:
Fog:
Snow:
Other:

Temperature

Morning: 51 °F
Midday: 60 °F
Afternoon: 67 °F

Site Conditions

Clean: X

Dusty:
Muddy:
Other:

CONTRACTOR(S)/SUBCONTRACTOR(S)

Contractor/Subcontractor Crew Size

Remarks

Wilder Construction 2

Prime Contractor

Cascade Drilling, Inc 2

Subcontractor

'VISITORS

Time In Time Out Name

Representing

Remarks

MAJOR EQUIPMENT CURRENTLY ON SITE

MATERIALS DELIVERED TO SITE

Excavator Hitachi Zaxis 135

None

Backhoe John Deer 310E Approx.7 hrs.

Vibromax Roller

John Deere 200C Excavator Approx. 7 hrs.

NONCONFORMANCE NOTED

WHO WAS NOTIFIED?

None noted.

SAFETY CONCERNS NOTED

WHO WAS NOTIFIED?

None noted.

WORK COMPLETED

1. Wilder Construction excavated 51' of 6" pipe, 975" of 4" pipe, 433' of 2" pipe, and 256' of 1" conduit.

2. Cascade Drilling, Inc. decommissioned the following wells: EW-17s, EW-5s, and MW-5s.

NOTES/ISSUES

None

Prepared By: E & E Field Staff




ecology and environment, inc.

Project Title: McCormick and Baxter Demolition & Removal
E & E Project No.: 001688.0Y14.25

DAILY FIELD REPORT NO.: 4

Date: 05/05/05 Day: Thursday

Client: ODEQ

Weather

Clear:
Part Cldy:
Overcast: X
Rain:
Fog:
Snow:
Other:

Temperature

Morning: 60
Midday: 64
Afternoon: 70

Site Conditions

Clean: X

Dusty:
Muddy:

Other:

CONTRACTOR(S)/SUBCONTRACTOR(S)

Contractor/Subcontractor

Crew Size

Remarks

'Wilder Construction

2

Prime Contractor

Cascade Drilling, Inc

2

Subcontractor

VISITORS

Time In Time Out

Name

Representing

Remarks

MAJOR EQUIPMENT CURRENTLY ON SITE

MATERIALS DELIVERED TO SITE

[[Excavator Hitachi Zaxis 135

None

Backhoe John Deer 310E Approx.7 hrs.

Vibromax Roller

John Deere 200C Excavator ~ Approx. 6 hrs.

NONCONFORMANCE NOTED

WHO WAS NOTIFIED?

[None noted.

SAFETY CONCERNS NOTED

WHO WAS NOTIFIED?

[None noted.

'WORK COMPLETED

1. Wilder Construction excavated 455' of 6" pipe, and 47' of 2" pipe.

2. Cascade Drilling, Inc. decommissioned the following wells: EW-25s, MW-Rs, MW-33s, and Incliometer # 1.

NOTES/ISSUES

will be capped tomorrow.

Wilder Construction began excavating the water line at the south end of the site and discovered the line was under pressure causing water to flood the trench.
This pipe was thought to be abandoned. The city of Portland Water Athourity responded and shut off the water. All water remained on the site and the pipe

Prepared By: E & E Field Staff




DAILY FIELD REPORT NO.: 5

R R Date: 05/06/05 Day: Friday
ecology and environment, inc.
Project Title: McCormick and Baxter Demolition & Removal Client: ODEQ
E & E Project No.: 001688.0Y14.25
Weather Temperature Site Conditions
Clear: Morning: 60 °F Clean: X
Part Cldy: Midday: 64 °F Dusty:
Overcast: X Afternoon: 70 °F Muddy:
Rain: Other:
Fog:
Snow:
Other:
CONTRACTOR(S)/SUBCONTRACTOR(S)
Contractor/Subcontractor Crew Size Remarks
'Wilder Construction 2 Prime Contractor
Cascade Drilling, Inc 2 Subcontractor
VISITORS
Time In Time Out Name Representing Remarks
MAJOR EQUIPMENT CURRENTLY ON SITE MATERIALS DELIVERED TO SITE
[[Excavator Hitachi Zaxis 135 0 hours None
Backhoe John Deer 310E Approx.7 hrs.
450 Cat bulldozer 0 hours
John Deere 200C Excavator  Approx.7 hrs.
NONCONFORMANCE NOTED WHO WAS NOTIFIED?
Inappropriate handling of the residual sludge and no containment when processing contaminated equipment for JOl_m Montgomery, Zander Whitman, and
disposal (see Note 1). Wilder Construction
SAFETY CONCERNS NOTED WHO WAS NOTIFIED?
[None noted.
'WORK COMPLETED

1. Wilder Construction removed some of the listed equipment from the shop and began the process of preparing the connex box located in the FWDA for
movement to the area around the shop.

2. Cascade Drilling, Inc. decommissioned EW-16s, EW-14s, EW-ES, and Inclinometer I-1 (per Daily Report 6, Inclinometer I-2 was abandoned, not I-1).

NOTES/ISSUES

1. E&E observed Wilder Construction crushing a mixing tank just outside of the shop building without proper containment. Sludge and product were released
to the ground surface. The Superintendent was informed immediately. The Superintendent stopped the activity and directed the crew to clean up spill. Two
drums of contaminated soil were generated.

2. The City of Portland sent multiple people to the site today to examine the broken water line. Wilder Construction was told by the City that an abandoned
water line just means that it did not have active service on it. It does not mean that it is not charged, and they said that it is charged to supply fire hydrants if
needed around Triangle Park.

3. Wilder Construction spent approximately one hour of a laborer's time and an excavator with operator dealing with the broken water line, and three hours of
extra time were exerted by the Superintendent coordinating the efforts with the City.

Prepared By: E & E Field Staff




DAILY FIELD REPORT NO.: 6

Date: 05/09/05 Day: Monday

ecology and environment, inc.

Project Title: McCormick and Baxter Demolition & Removal Client: ODEQ
E & E Project No.: 001688.0Y14.25

Weather Temperature Site Conditions

Clear: Morning: 55 °F Clean:
Part Cldy: Midday: 60 °F Dusty:
Overcast: Afternoon: 60 °F Muddy: X
Rain: X Other:
Fog:
Snow:
Other:

CONTRACTOR(S)/SUBCONTRACTOR(S)

Contractor/Subcontractor Crew Size Remarks

'Wilder Construction 3 Prime Contractor

Cascade Drilling, Inc 2 Subcontractor

Munitor Construction 1 E & E subcontractor assisting with the removal of extraneous equipment.

VISITORS

Time In Time Out Name Representing Remarks

MAJOR EQUIPMENT CURRENTLY ON SITE MATERIALS DELIVERED TO SITE

Backhoe John Deer 310E Approx.7 hrs. None

450 Cat bulldozer 0 hours

John Deere 200C Excavator  Approx.7 hrs.

NONCONFORMANCE NOTED WHO WAS NOTIFIED?

[None noted.

SAFETY CONCERNS NOTED WHO WAS NOTIFIED?

[None noted.

'WORK COMPLETED

1. Wilder Construction removed the remaining equipment from the connex box located in the FWDA and moved it to a location near the site trailer. Wilder
found that the oil water separator was not empty. It contained approximately 500 gallons of contaminated water. Mark Anderson of Munitor assisted Wilder
with the removal of the water.

2. Cascade Drilling, Inc. decommissioned EW-22s and MW-14s (See Note 1 below).

NOTES/ISSUES

1. Cascade drilling was unable to locate I-1. This is a correction to Friday's report that I-1 was abandoned. It was I-2 that was abandoned on Friday. The casing
black ABS plastic marked as I-1 is not a slope indicator casing. It has a 4-inch metal well casing, which is not the appropriate type for an inclinometer. Cascade
attempted to sound the bottom with a sounding tape that would not fit the 21/4-inch casing of an inclinometer. John Montgomery was informed that the marked
well was not an inclinometer. He stated that it will require abandonment. Cascade drilling was not able to abandon the well due to insufficient information abou
how the well (if it is one) is constructed.

Prepared By: E & E Field Staff




DAILY FIELD REPORT NO.: 8

R . Date: 05/11/05 Day: Wednesday
ecology and environment, inc.
Project Title: McCormick and Baxter Demolition & Removal Client: ODEQ
E & E Project No.: 001688.0Y14.25
Weather Temperature Site Conditions
Clear: Morning: 55 °F Clean:
Part Cldy: Midday: 60 °F Dusty:
Overcast: X Afternoon: 60 °F Muddy: X
Rain: Other:
Fog:
Snow:
Other:
CONTRACTOR(S)/SUBCONTRACTOR(S)
Contractor/Subcontractor Crew Size Remarks
Wilder Construction 3 Prime Contractor
Munitor Construction 1 E & E subcontractor assisting with the removal of extraneous equipment.
VISITORS
Time In Time Out Name Representing Remarks
13:15 15:15 Pat Turina Wilder Construction Weekly meeting
13:15 15:15 John Montgomery Ecology and Environment Weekly meeting
MAJOR EQUIPMENT CURRENTLY ON SITE MATERIALS DELIVERED TO SITE
Backhoe John Deer 310E Approx.7 hrs. None
450 Cat bulldozer 0 hours
John Deere 200C Excavator Approx.7 hrs.
NONCONFORMANCE NOTED WHO WAS NOTIFIED?
None noted.
SAFETY CONCERNS NOTED WHO WAS NOTIFIED?
None noted.
WORK COMPLETED

1. Wilder Construction emptied 23 drums of soil cuttings from on-site drilling into the disposal pi

NOTES/ISSUES

None

Prepared By:




DAILY FIELD REPORT NO.: 9
R R Date: 05/12/05 Day: Thursday
ecology and environment, inc.
Project Title: McCormick and Baxter Demolition & Removal Client: ODEQ
E & E Project No.: 001688.0Y14.25
Weather Temperature Site Conditions
Clear: X Morning: 60 °F Clean:
Part Cldy: X Midday: 70 °F Dusty:
Overcast: Afternoon: 75 °F Muddy: X
Rain: Other:
Fog:
Snow:
Other:
CONTRACTOR(S)/SUBCONTRACTOR(S)
Contractor/Subcontractor Crew Size Remarks
'Wilder Construction 3 Prime Contractor
Munitor Construction 1 E & E subcontractor assisting with the removal of extraneous equipment.
VISITORS
Time In Time Out Name Representing Remarks
MAJOR EQUIPMENT CURRENTLY ON SITE MATERIALS DELIVERED TO SITE
Backhoe John Deer 310E Approx.0 hrs. One truck load of concrete
[[450 Cat bulldozer 0 hours
Hyster 210 Forklift 0 hours delivered today
John Deere 200C Excavator  Approx. 4.5 hrs.
NONCONFORMANCE NOTED WHO WAS NOTIFIED?
[None noted.
SAFETY CONCERNS NOTED WHO WAS NOTIFIED?
[Results from testing of the coating around the extracted waterline indicated the presence of Asbestos Wilder, E&E field staff, and DEQ
'WORK COMPLETED

1. Wilder Construction worked a partial day today due to the stop work order. They placed the remaining soil cuttings from the MW-1exporation drilling in
the disposal pit and capped and poured a thrust block on the end of the waterline at the south end of the property.

2. Munitor Construction (with assistance from Ecology and Environment) extracted approximately 330 gallons of product from the above ground storage tank
to the north of the shop building and from the oil-water separator.

NOTES/ISSUES

1. Results from testing of the coating around the extracted waterline indicated that it contains asbestos. Ecology and Environment and DEQ are determining
how to handle the pipe. Wilder Construction is planning to segregate this pipe from the non-coated pipe tomorrow.

Prepared By: A. Murphy




DAILY FIELD REPORT NO.: 10

. . Date: 05/13/05 Day: Friday
ecology and environment, inc.
Project Title: McCormick and Baxter Demolition & Removal Client: ODEQ
E & E Project No.: 001688.0Y14.25
Weather Temperature Site Conditions
Clear: X Morning: 60 °F Clean:
Part Cldy: X Midday: 70 °F Dusty:
Overcast: Afternoon: 75 °F Muddy: X
Rain: Other:
Fog:
Snow:
Other:
CONTRACTOR(S)/SUBCONTRACTOR(S)
Contractor/Subcontractor Crew Size Remarks
Wilder Construction 3 Prime Contractor
Munitor Construction 3 E & E subcontractor assisting with the removal of extraneous equipment.
VISITORS
Time In Time Out Name Representing Remarks
MAJOR EQUIPMENT CURRENTLY ON SITE MATERIALS DELIVERED TO SITE
Backhoe John Deer 310E 4 hours One truck load of concrete
450 Cat bulldozer 5 hours
Hyster 210 Forklift 2.5 hours
John Deere 200C Excavator 4 hours
NONCONFORMANCE NOTED WHO WAS NOTIFIED?
None noted.
SAFETY CONCERNS NOTED WHO WAS NOTIFIED?
Apparent uncertainty in responsibility regarding SSHASP for Munitor during building demolition. Don Davis, John Montgomery
WORK COMPLETED

1. Wilder removed the sheet pile from site today. The salvage company accepting the sheet pile is Foundation Equipment and Supply of Newberg, Or.

2. Wilder placed the oil water separator into the containment area next to the shop building and removed the screens to expose the collection chambers. Some residual product remains
and is planned to be removed by Phillips Services on Monday morning.

3. Wilder backfilled the end of the waterline pipe coming onto the site from the south this morning.

4. Wilder removed some additional conduit and small diameter waterline from an area near the disposal pit location. Drainage piping for the Upland Cap may have been in conflict and
therefore, removal was necessary.

5. Munitor began shop building demolition today. The electrical system was shutdown within the shop. The only remaining power according to Munitor is the power supply to the
trailer. Wood panels on the upper floor were removed, walls of the lower storage area were removed, and wall mounted water supplies were removed.

NOTES/ISSUES

Ecology and Environment will clarify safety requirements and the roles and responsibilities regarding Munitor during shop building demolition during the morning safety meeting
Monday.

Prepared By: A. Murphy




DAILY FIELD REPORT NO.: 11
R R Date: 05/16/05 Day: Monday
ecology and environment, inc.
Project Title: McCormick and Baxter Demolition & Removal Client: ODEQ
E & E Project No.: 001688.0Y14.25
Weather Temperature Site Conditions
Clear: Morning: 60 °F Clean:
Part Cldy: Midday: 70 °F Dusty:
Overcast: X Afternoon: 75 °F Muddy: X
Rain: X Other:
Fog:
Snow:
Other:
CONTRACTOR(S)/SUBCONTRACTOR(S)
Contractor/Subcontractor Crew Size Remarks
'Wilder Construction 3 Prime Contractor
Munitor Construction 3 Building demolition
||Munit0r Construction 1 E & E subcontractor assisting with the removal of extraneous equipment.
Phillips Services 1 E & E subcontractor to remove liquids from drums and residual from tanks.
VISITORS
Time In Time Out Name Representing Remarks
12:11 12:45 Jim Shilanch Phillips Alarm
MAJOR EQUIPMENT CURRENTLY ON SITE MATERIALS DELIVERED TO SITE
[Backhoe John Deer 310E 6 hours 4 hazardous material totes
[[Genie Lift (Munitor) 3 hours
[Backhoe Case 580 (Munitor) 2.5 hours
[[450 Cat bulldozer 0 hours
Hyster 210 Forklift 0 hours
John Deere 200C Excavator 4 hours
NONCONFORMANCE NOTED WHO WAS NOTIFIED?
[None noted.
SAFETY CONCERNS NOTED WHO WAS NOTIFIED?
[Apparent uncertainty in responsibility regarding SSHASP for Munitor during building demolition Pat Turina
'WORK COMPLETED

1. Wilder washed down the FWDA tank today and removed most of the remaining hazardous and non-hazardous materials from shop. Three drums of wash oi
water were produced from the cleaning. E&E has made arrangement to dispose of the wash water once operations are completed.

2. Munitor dismantled the upper floor and walls in the shop building. Wilder assisted Munitor by disposing of the non-hazardous materials. The material was
[placed directly in a roll-off box.

3. E&E and Munitor coordinated the removal of approximately 1550 gallons of free liquid from the site today.

NOTES/ISSUES

1. E&E informed Munitor that they were not to work while Don Davis (Wilder's Site Safety Officer) was not on-site. E&E informed Wilder and Munitor that
they were not the Prime Contractor. Munitor agreed to work during regular hours when Wilder was on-site.

2. E&E requested the required submittals and Work Plan prior to transporting waste off-site

Prepared By: A. Murphy




DAILY FIELD REPORT NO.: 12
R R Date: 05/18/05 Day:  Wednesday
ecology and environment, inc.
Project Title: McCormick and Baxter Demolition & Removal Client: ODEQ
E & E Project No.: 001688.0Y14.25
Weather Temperature Site Conditions
Clear: Morning: 55 °F Clean:
Part Cldy: X Midday: 58 °F Dusty:
Overcast: X Afternoon: 63 °F Muddy: X
Rain: X Other:
Fog:
Snow:
Other:
CONTRACTOR(S)/SUBCONTRACTOR(S)
Contractor/Subcontractor Crew Size Remarks
'Wilder Construction 3 Prime Contractor
Munitor Construction 5 Building Demolition
||Mur1it0r Construction 1 E & E subcontractor assisting with the removal of extraneous equipment.
Phillips Services 1 E & E subcontractor to remove liquids from drums and residual from tanks.
VISITORS
Time In Time Out Name Representing Remarks
12:20 16:45 Steve Campbell Oregon DEQ Progress Meeting
12:20 16:45 Kevin Parrett Oregon DEQ Progress Meeting
11:30 16:20 Chad Nancarrow Ecology and Environment, Inc.
MAJOR EQUIPMENT CURRENTLY ON SITE MATERIALS DELIVERED TO SITE
[Backhoe John Deer 310E 3 hours none
[[Genie Lift (Munitor) 1 hours
[Backhoe Case 580 (Munitor) 0 hours
[[450 Cat bulldozer 0 hours
Hyster 210 Forklift 0 hours
John Deere 200C Excavator 5 hours
NONCONFORMANCE NOTED WHO WAS NOTIFIED?
[None noted.
SAFETY CONCERNS NOTED WHO WAS NOTIFIED?
[None
'WORK COMPLETED

1. Wilder deconed the yellow tank adjacent to the rear of the shop building today and removed all of the remaining hazardous and non-hazardous materials
from shop. Wilder also cut up the oil/water seperator and placed it in the haz material roll-off.

2. Munitor dismantled the east and west walls in the shop building. Wilder Construction assisted Munitor by decontaminating the sheet metal walls and placing
them in the transport trailer.

3. E&E and Munitor coordinated the removal of approximately 7 totes of material from the shop building consisting of sorbent pads, oil booms, used bailers, 5
gallon buckets and personal protection equipment. E&E will cordinate with Phillips Services to remove the material from site.

NOTES/ISSUES
1. E&E informed Munitor Construction that they were not to work while Don Davis (Wilder's Site Safety Officer) was not on-site.

2. E&E again requested the required submittals and Work Plan from Wilder Construction prior to transporting waste off-site.

Prepared By: G. Jones




Project Title:
E & E Project No.:

ecology and environment, inc.

DAILY FIELD REPORT NO.: 13

McCormick and Baxter Demolition & Removal

001688.0Y14.25

Date: 05/18/05 Day:  Wednesday

Client: ODEQ

Weather Temperature Site Conditions
Clear: Morning: 55 °F Clean:
Part Cldy: X Midday: 58 °F Dusty:
Overcast: X Afternoon: 63 °F Muddy: X
Rain: X Other:
Fog:
Snow:
Other:
CONTRACTOR(S)/SUBCONTRACTOR(S)
Contractor/Subcontractor Crew Size Remarks
'Wilder Construction 3 Prime Contractor
Munitor Construction 5 Building Demolition
VISITORS
Time In Time Out Name Representing Remarks
12:20 16:45 Steve Campbell Oregon DEQ Progress Meeting
12:20 16:45 Kevin Parrett Oregon DEQ Progress Meeting

MAJOR EQUIPMENT CURRENTLY ON SITE

MATERIALS DELIVERED TO SITE

Backhoe John Deer 310E 4 hours none
[[Genie Lift (Munitor) 0 hours
[Backhoe Case 580 (Munitor) 0 hours
[[450 Cat bulldozer 0 hours

Hyster 210 Forklift 0 hours

John Deere 200C Excavator 5 hours

NONCONFORMANCE NOTED WHO WAS NOTIFIED?
[None noted.

SAFETY CONCERNS NOTED WHO WAS NOTIFIED?
Electricity not shut off to the shop building while Munitor was performing demolition. Wilder's SSO, Don Davis

'WORK COMPLETED

1. Wilder deconned sections of the shop building walls left over from yesterday and placed them in the haul trailer to transport off site as non-hazardous
material. Wilder also removed all debris located near the power pole location and placed it in the debris pit on site.

2. Munitor dismantled a small section of the shop building roof. Wilder assisted Munitor by decontaminating the sheet metal walls and placing them in the
transport trailer. One trailer load of sheet metal was transported off site.

NOTES/ISSUES

1. Wilder directed Munitor to stop work on the shop building roof due to the electricity not being terminated and high wind gusts.

Prepared By: G. Jones




DAILY FIELD REPORT NO.: 14

R R Date: 05/19/05 Day: Thursday
ecology and environment, inc.
Project Title: McCormick and Baxter Demolition & Removal Client: ODEQ
E & E Project No.: 001688.0Y14.25
Weather Temperature Site Conditions
Clear: Morning: 49 °F Clean:
Part Cldy: X Midday: 55 °F Dusty:
Overcast: X Afternoon: 61 °F Muddy: X
Rain: X Other:
Fog:
Snow:
Other:
CONTRACTOR(S)/SUBCONTRACTOR(S)
Contractor/Subcontractor Crew Size Remarks
'Wilder Construction 3 Prime Contractor
Munitor Construction 5 Building Demolition
[Ampere Electric Co. 3 Electric Contractor
VISITORS
Time In Time Out Name Representing Remarks
7:45 8:10 Elliss Brown PGE Disconnect Power to Shop Building
9:55 10:01 John Davis PGE Read Electric Meters
MAJOR EQUIPMENT CURRENTLY ON SITE MATERIALS DELIVERED TO SITE
[Backhoe John Deer 310E 6 hours none
[[Genie Lift (Munitor) 4 hours
[Backhoe Case 580 (Munitor) 4 hours
[[450 Cat bulldozer 0 hours
Hyster 210 Forklift 0 hours
John Deere 200C Excavator 6 hours
NONCONFORMANCE NOTED WHO WAS NOTIFIED?
[None noted.
SAFETY CONCERNS NOTED WHO WAS NOTIFIED?
Munitor stopped all work for the day at 14:12 due to heavy rain and lightning in the area. Wilder's SSO Don Davis

'WORK COMPLETED

remaining in the tank.

1. Wilder decontaminated the 3,000 gallon tank with the steam power washer, generating one 55-gallon drum of hazardous decon water. Visual inspection
determined the tank to be non-hazardous Wilder's attempt to decontaminate the 2,000 gallon tank was unsucessful with visible hardened contamination

2. Munitor dismantled 50% of the shop building roof. Wilder assisted Munitor by decontaminating the sheet metal walls and placing them in the transport
trailer. One trailer load of sheet metal was transported off site.

3. Ampere Electric installed the power pole at the site entrance and established power for the site trailer via generator.

NOTES/ISSUES

1. Phillips Electronics were notified that the alarm for the site trailer would not be operational until permanent power has been re-established.

Prepared By: G. Jones




DAILY FIELD REPORT NO.: 15

R R Date: 05/20/05 Day: Friday
ecology and environment, inc.
Project Title: McCormick and Baxter Demolition & Removal Client: ODEQ
E & E Project No.: 001688.0Y14.25
Weather Temperature Site Conditions
Clear: Morning: 50 °F Clean:
Part Cldy: X Midday: 56 °F Dusty:
Overcast: X Afternoon: 63 °F Muddy: X
Rain: X Other:
Fog:
Snow:
Other:
CONTRACTOR(S)/SUBCONTRACTOR(S)
Contractor/Subcontractor Crew Size Remarks
'Wilder Construction 3 Prime Contractor
Munitor Construction 5 Building Demolition
VISITORS
Time In Time Out Name Representing Remarks
9:55
MAJOR EQUIPMENT CURRENTLY ON SITE MATERIALS DELIVERED TO SITE
Backhoe John Deer 310E 5 hours none
[[Genie Lift (Munitor) 5 hours
[Backhoe Case 580 (Munitor) 4 hours
[[450 Cat bulldozer 0 hours
Hyster 210 Forklift 0 hours
John Deere 200C Excavator 5 hours
NONCONFORMANCE NOTED WHO WAS NOTIFIED?
[None noted.
SAFETY CONCERNS NOTED WHO WAS NOTIFIED?
[None
'WORK COMPLETED

1. Wilder completed decontamination of the 7,000 gallon tank with the steam power washer, generating two - 55 gallon drums of hazardous decon water.
Visual inspection determined the tank to be non-hazardous. Wilder completed dismantling the mixing tank previously located in the shop building, and also
segregated all hazardous and non-hazardous 55-gallon drums on site.

2. Munitor completed dismantling of all of the sheet metal roof and walls from the shop building. Wilder assisted Munitor by decontaminating the sheet metal
walls and placing them in the transport trailer.

NOTES/ISSUES

[None

Prepared By: G. Jones




DAILY FIELD REPORT NO.: 16
. . Date: 05/23/05 Day: Monday
ecology and environment, inc.
Project Title: McCormick and Baxter Demolition & Removal Client: ODEQ
E & E Project No.: 001688.0Y14.25
Weather Temperature Site Conditions
Clear: Morning: 47 °F Clean:
Part Cldy: X Midday: 55 °F Dusty:
Overcast: Afternoon: 68 °F Muddy: X
Rain: Other:
Fog: X
Snow:
Other:
CONTRACTOR(S)/SUBCONTRACTOR(S)
Contractor/Subcontractor Crew Size Remarks
'Wilder Construction 3 Prime Contractor
Munitor Construction 3 Building Demolition
VISITORS
Time In Time Out Name Representing Remarks
MAJOR EQUIPMENT CURRENTLY ON SITE MATERIALS DELIVERED TO SITE
Backhoe John Deer 310E 5 hours none
[[Genie Lift (Munitor) 5 hours
[Backhoe Case 580 (Munitor) 4 hours
[[450 Cat bulldozer 0 hours
Hyster 210 Forklift 0 hours
John Deere 200C Excavator 5 hours
NONCONFORMANCE NOTED WHO WAS NOTIFIED?
[None noted.
SAFETY CONCERNS NOTED WHO WAS NOTIFIED?
[None noted.
[WORK COMPLETED

1. Wilder excavated the pit for the disposal of water pipe containing asbestos wrap. The pit was excavated at the pre-determined location discussed during the
last progress meeting. The dimensions of the pit are 49' x 54' x 6'. Wilder also buried the over size concrete located at the south end of the site at the pre-
determined location.

2. Munitor began dismantling the steel structure of the shop building. All of the sheet metal has been removed.

NOTES/ISSUES

1. PGE installed the replacement utility pole outside the north fence line.

Prepared By: G. Jones




DAILY FIELD REPORT NO.: 17
R R Date: 05/24/05 Day: Tuesday
ecology and environment, inc.
Project Title: McCormick and Baxter Demolition & Removal Client: ODEQ
E & E Project No.: 001688.0Y14.25
Weather Temperature Site Conditions
Clear: Morning: 50 °F Clean:
Part Cldy: X Midday: 66 °F Dusty:
Overcast: Afternoon: 72 °F Muddy: X
Rain: Other:
Fog:
Snow:
Other:
CONTRACTOR(S)/SUBCONTRACTOR(S)
Contractor/Subcontractor Crew Size Remarks
'Wilder Construction 3 Prime Contractor
Munitor Construction 3 Building Demolition
Performance Abatement Services 2 Water Pipe Asbestos Abatement
VISITORS
Time In Time Out Name Representing Remarks
10:25 14:00 Ryan Whitechurch Ecology and Environment, Inc. Surplus Equipment Pickup
11:00 12:57 Bob LaDuke Oregon DAS Surplus Equipment Pickup

MAJOR EQUIPMENT CURRENTLY ON SITE

MATERIALS DELIVERED TO SITE

[Backhoe John Deer 310E 7 hours None
[[Genie Lift (Munitor) 0 hours
[Backhoe Case 580 (Munitor) 6.5 hours
[[450 Cat bulldozer 0 hours

Hyster 210 Forklift 0 hours

John Deere 200C Excavator 7 hours

NONCONFORMANCE NOTED WHO WAS NOTIFIED?
[None noted.

SAFETY CONCERNS NOTED WHO WAS NOTIFIED?
[None noted.

'WORK COMPLETED

1. Wilder separated and staged all non-asbestos water pipe for transport, and placed 224' of 8-inch and 124' of 4-inch pipe containing asbestos in the pit.
(Wilder also shipped the 3,000 gallon tank off-site via Munitor Construction vehicle. Wilder began demolition of the concrete floor of the old shop building.

after today.

2. Munitor disassembled all the structural steel from the shop building and removed approximately 80% off site. Approximately 10% of sheet metal remains

3. Performance Abatement Services Inc. wrapped 224' of 8- inch and 124' of 4- inch pipe in accordance with work directive EE-WC-03.

NOTES/ISSUES

1. Wilder and Munitor personal were requested by E&E to assist in loading the surplus equipment on to the transfer truck to ship off site.

Prepared By: G. Jones




DAILY FIELD REPORT NO.: 18
. . Date: 05/25/05 Day:  Wednesday
ecology and environment, inc.
Project Title: McCormick and Baxter Demolition & Removal Client: ODEQ
E & E Project No.: 001688.0Y14.25
Weather Temperature Site Conditions
Clear: X Morning: 51 °F Clean: X
Part Cldy: Midday: 69 °F Dusty:
Overcast: Afternoon: 85 °F Muddy:
Rain: Other:
Fog:
Snow:
Other:
CONTRACTOR(S)/SUBCONTRACTOR(S)
Contractor/Subcontractor Crew Size Remarks
'Wilder Construction 3 Prime Contractor
[Ampere Electric Co. 2 Building Demolition
Performance Abatement Services 2 Water Pipe Asbestos Abatement
VISITORS
Time In Time Out Name Representing Remarks

MAJOR EQUIPMENT CURRENTLY ON SITE

MATERIALS DELIVERED TO SITE

Backhoe John Deer 310E 4 hours None
[[Genie Lift (Munitor) 0 hours
[Backhoe Case 580 (Munitor) 0 hours
[[450 Cat bulldozer 0 hours

Hyster 210 Forklift 0 hours

John Deere 200C Excavator 5 hours

NONCONFORMANCE NOTED WHO WAS NOTIFIED?
[None noted.

SAFETY CONCERNS NOTED WHO WAS NOTIFIED?
[None noted.

'WORK COMPLETED

1. Wilder placed pipe containing asbestos in the pit for
building.

onsite burial. Wilder performed a small amount of demolition on the concrete floor of the old shop

2. Munitor removed one (1) trailer load of sheet metal originating from the demolition of the shop build off-site.

3. Performance Abatement Services Inc. wrapped 426' of 8- inch and 43' of 4- inch pipe in accordance with work directive EE -WC-03.

NOTES/ISSUES

1. Ecology and Environment, Inc. and Wilder Construction conducted the weekly progress meeting.

Prepared By: G. Jones




DAILY FIELD REPORT NO.: 19
. . Date: 05/26/05 Day: Thursday
ecology and environment, inc.
Project Title: McCormick and Baxter Demolition & Removal Client: ODEQ
E & E Project No.: 001688.0Y14.25
Weather Temperature Site Conditions
Clear: X Morning: 60 °F Clean:
Part Cldy: Midday: 79 °F Dusty: X
Overcast: Afternoon: 88 °F Muddy:
Rain: Other:
Fog:
Snow:
Other:
CONTRACTOR(S)/SUBCONTRACTOR(S)
Contractor/Subcontractor Crew Size Remarks
'Wilder Construction 3 Prime Contractor
Performance Abatement Services 2 Water Pipe Asbestos Abatement
VISITORS
Time In Time Out Name Representing Remarks
MAJOR EQUIPMENT CURRENTLY ON SITE MATERIALS DELIVERED TO SITE
[Backhoe John Deer 310E 7 hours None
[[Genie Lift (Munitor) 0 hours
[Backhoe Case 580 (Munitor) 0 hours
[[450 Cat bulldozer 0 hours
Hyster 210 Forklift 0 hours
John Deere 200C Excavator 7 hours
NONCONFORMANCE NOTED WHO WAS NOTIFIED?
[None noted.
SAFETY CONCERNS NOTED WHO WAS NOTIFIED?
[None noted.
'WORK COMPLETED

1. Wilder continued to place pipe containing asbestos wrap in the pit for burial. Wilder completed demolition of the old shop building floor and buried the
concrete debris in the onsite disposal pit.

2. Munitor removed (1) trailer load of strutrual steel originating from the demolition of the shop building.

3. Performance Abatement Services Inc. wrapped 498' of 8- inch pipe in accordance with work directive EE -WC-03.

NOTES/ISSUES

1. Ecology and Environment, Inc. and Wilder Construction conducted the weekly progress meeting.

Prepared By: G. Jones




DAILY FIELD REPORT NO.: 20
R R Date: 05/27/05 Day: Friday
ecology and environment, inc.
Project Title: McCormick and Baxter Demolition & Removal Client: ODEQ
E & E Project No.: 001688.0Y14.25
Weather Temperature Site Conditions
Clear: X Morning: 54 °F Clean:
Part Cldy: Midday: 75 °F Dusty: X
Overcast: Afternoon: 85 °F Muddy:
Rain: Other:
Fog:
Snow:
Other:
CONTRACTOR(S)/SUBCONTRACTOR(S)
(Contractor/Subcontractor Crew Size Remarks
'Wilder Construction 0 Prime Contractor
Performance Abatement Services 0 Water Pipe Asbestos Abatement
VISITORS
Time In Time Out Name Representing Remarks
MAJOR EQUIPMENT CURRENTLY ON SITE MATERIALS DELIVERED TO SITE
[Backhoe John Deer 310E 0 hours None
[[Genie Lift (Munitor) 0 hours
[Backhoe Case 580 (Munitor) 0 hours
[[450 Cat bulldozer 0 hours
Hyster 210 Forklift 0 hours
John Deere 200C Excavator 0 hours
NONCONFORMANCE NOTED WHO WAS NOTIFIED?
[None noted.
SAFETY CONCERNS NOTED WHO WAS NOTIFIED?
[None noted.
'WORK COMPLETED

[No work was performed today.

NOTES/ISSUES

[None noted

Prepared By: G. Jones




DAILY FIELD REPORT NO.: 21

. . Date: 05/31/05 Day: Tuesday
ecology and environment, inc.
Project Title: McCormick and Baxter Demolition & Removal Client: ODEQ
E & E Project No.: 001688.0Y14.25
Weather Temperature Site Conditions
Clear: Morning: 62 °F Clean: X
Part Cldy: Midday: 66 °F Dusty:
Overcast: X Afternoon: 69 °F Muddy:
Rain: X Other:
Fog:
Snow:
Other:
CONTRACTOR(S)/SUBCONTRACTOR(S)
Contractor/Subcontractor Crew Size Remarks
'Wilder Construction 1 Prime Contractor
Performance Abatement Services 2 Water Pipe Asbestos Abatement
VISITORS
Time In Time Out Name Representing Remarks
MAJOR EQUIPMENT CURRENTLY ON SITE MATERIALS DELIVERED TO SITE
[Backhoe John Deer 310E 3 hours None
[[Genie Lift (Munitor) 0 hours
[Backhoe Case 580 (Munitor) 0 hours
[[450 Cat bulldozer 0 hours
Hyster 210 Forklift 0 hours
John Deere 200C Excavator 0 hours
NONCONFORMANCE NOTED WHO WAS NOTIFIED?
[None noted.
SAFETY CONCERNS NOTED WHO WAS NOTIFIED?
[None noted.
'WORK COMPLETED

1. Performance Abatement Services Inc. has encapsulated 90% of all the asbestos wrapped water pipe. A total of 338' of 8" pipe was encapsulated today.

2. Wilder transported and placed the encapsulated asbe

stos pipe in the pit for burial.

NOTES/ISSUES

1. The asbestos abatement work should be completed on 6/01/05.

Prepared By: G. Jones




DAILY FIELD REPORT NO.: 22

. . Date: 06/01/05 Day:  Wednesday
ecology and environment, inc.
Project Title: McCormick and Baxter Demolition & Removal Client: ODEQ
E & E Project No.: 001688.0Y14.25
Weather Temperature Site Conditions
Clear: Morning: 52 °F Clean:
Part Cldy: X Midday: 57 °F Dusty:
Overcast: X Afternoon: 62 °F Muddy: X
Rain: X Other:
Fog:
Snow:
Other:
CONTRACTOR(S)/SUBCONTRACTOR(S)
Contractor/Subcontractor Crew Size Remarks
'Wilder Construction 1 Prime Contractor
Performance Abatement Services 2 Water Pipe Asbestos Abatement
VISITORS
Time In Time Out Name Representing Remarks
MAJOR EQUIPMENT CURRENTLY ON SITE MATERIALS DELIVERED TO SITE
[Backhoe John Deer 310E 1 hours None
[[Genie Lift (Munitor) 0 hours
[Backhoe Case 580 (Munitor) 0 hours
[[450 Cat bulldozer 0 hours
Hyster 210 Forklift 0 hours
John Deere 200C Excavator 5 hours
NONCONFORMANCE NOTED WHO WAS NOTIFIED?
[None noted.
SAFETY CONCERNS NOTED WHO WAS NOTIFIED?
[None noted.
'WORK COMPLETED

1. Performance Abatement Services Inc. completed encapsulating the asbestos wrapped water pipe. A total of 164' of 8" pipe was encapsulated today.

2. Wilder transported and placed the final sections of encapsulated asbestos pipe in the pit and backfilled to existing grade.

NOTES/ISSUES

1. The abatement of the water pipe wrapped with asbestos is 100% complete.

Prepared By: G. Jones




DAILY FIELD REPORT NO.: 23

. . Date: 06/02/05 Day: Thursday
ecology and environment, inc.
Project Title: McCormick and Baxter Demolition & Removal Client: ODEQ
E & E Project No.: 001688.0Y14.25
Weather Temperature Site Conditions
Clear: Morning: 63 °F Clean:
Part Cldy: Midday: 67 °F Dusty:
Overcast: X Afternoon: 70 °F Muddy: X
Rain: X Other:
Fog:
Snow:
Other:
CONTRACTOR(S)/SUBCONTRACTOR(S)
Contractor/Subcontractor Crew Size Remarks
Wilder Construction 2 Prime Contractor
Munitor 2 Transport for Scrape Metal
VISITORS
Time In Time Out Name Representing Remarks
9:45 10:05 Michael Zeuge Speedy Glass Window Replacement
2:30 3:15 Heidi Bliske DEQ Well Inspection
MAJOR EQUIPMENT CURRENTLY ON SITE MATERIALS DELIVERED TO SITE
Backhoe John Deer 310E 2 hours None
Genie Lift (Munitor) 0 hours
Backhoe Case 580 (Munitor) 0 hours
450 Cat bulldozer 0 hours
Hyster 210 Forklift 0 hours
John Deere 200C Excavator 7 hours
NONCONFORMANCE NOTED WHO WAS NOTIFIED?
None noted.
SAFETY CONCERNS NOTED WHO WAS NOTIFIED?
None noted.
WORK COMPLETED

1. Wilder shipped out the 7,000 gallon tank as non-hazardous. Wilder also sorted and power washed the remaining non-hazardous water pipe and scrap metal for
shipping tomorrow. Wilder began backfilling the debris pit.

2. Munitor transported the 7,000 gallon off site to Schnitzer Steel Products for recycle and staged the haul trailer for scrap steel.

NOTES/ISSUES

None

Prepared By: G. Jones




DAILY FIELD REPORT NO.: 24
R R Date: 06/03/05 Day: Friday
ecology and environment, inc.
Project Title: McCormick and Baxter Demolition & Removal Client: ODEQ
E & E Project No.: 001688.0Y14.25
Weather Temperature Site Conditions
Clear: X Morning: 54 °F Clean: X
Part Cldy: X Midday: 67 °F Dusty:
Overcast: Afternoon: 74 °F Muddy:
Rain: Other:
Fog:
Snow:
Other:
CONTRACTOR(S)/SUBCONTRACTOR(S)
(Contractor/Subcontractor Crew Size Remarks
'Wilder Construction 2 Prime Contractor
Munitor 0 Transport for Scrap Metal
Bobs's Metal Inc. 1 Transport for Scrap Metal
VISITORS
Time In Time Out Name Representing Remarks
1:37 3:49 Kevin Parrett DEQ Site Vist
2:30 3:15 Bryan Ciecko Ecology And Environment, Inc. Well Inspection
MAJOR EQUIPMENT CURRENTLY ON SITE MATERIALS DELIVERED TO SITE
[Backhoe John Deer 310E 2 hours None
[[Genie Lift (Munitor) 0 hours
[Backhoe Case 580 (Munitor) 0 hours
[[450 Cat bulldozer 0 hours
Hyster 210 Forklift 0 hours
John Deere 200C Excavator 7 hours
NONCONFORMANCE NOTED WHO WAS NOTIFIED?
[None noted.
SAFETY CONCERNS NOTED WHO WAS NOTIFIED?
[None noted.
[WORK COMPLETED

1. Wilder shipped out two roll-off containers of scrap metal and excavated water pipe to Schnitzer Steel Products. Wilder power washed and loaded up two
additional roll-off containers of scrap metal for shipping.

2. Bob's Metal Inc. transported two roll-off containers to Schnitzer Steel Products for recycling.

NOTES/ISSUES

[None noted.

Prepared By: G. Jones




Project Title:

E & E Project No.:

ecology and environment, inc.

DAILY FIELD REPORT NO.: 25

McCormick and Baxter Demolition & Removal

001688.0Y14.25

Date: 06/06/05 Day: Monday

Client: ODEQ

Weather Temperature Site Conditions
Clear: Morning: 50 °F Clean:
Part Cldy: X Midday: 57 °F Dusty:
Overcast: X Afternoon: 61 °F Muddy:
Rain: Other:
Fog:
Snow:
Other:
CONTRACTOR(S)/SUBCONTRACTOR(S)
Contractor/Subcontractor Crew Size Remarks
'Wilder Construction 2 Prime Contractor
Munitor 1 Transport for Scrap Metal
Bobs's Metal Inc. 1 Transport for Scrap Metal
VISITORS
Time In Time Out Name Representing Remarks
8:45 11:00 W. C Huglund PGE Inspection for removal of utility poles
8:45 11:00 Buddy Allen PGE Inspection for removal of utility poles

MAJOR EQUIPMENT CURRENTLY ON SITE

MATERIALS DELIVERED TO SITE

[Backhoe John Deer 310E 1 hours None
[[Genie Lift (Munitor) 0 hours
[Backhoe Case 580 (Munitor) 0 hours
[[450 Cat bulldozer 0 hours
Hyster 210 Forklift 0 hours
John Deere 200C Excavator 6.5 hours
NONCONFORMANCE NOTED WHO WAS NOTIFIED?
[None noted.
SAFETY CONCERNS NOTED WHO WAS NOTIFIED?
[None noted.
'WORK COMPLETED

1. Wilder shipped out two roll-off containers of scrap metal and water pipe to Schnitzer Steel Products. Wilder power washed and loaded up one additional roll
off container of scrap metal for shipping. Wilder also excavated a hydrant located south of the soil pile.

2. Bob's Metal Inc. transported three roll-off containers to Schnitzer Steel Products for recycling.

3. Munitor transported one trailer load of scrap metal and water pipe to Schnitzer Steel Products for recycling.

NOTES/ISSUES

[None noted.

Prepared By:

G. Jones




DAILY FIELD REPORT NO.: 26
. . Date: 06/07/05 Day: Tuesday
ecology and environment, inc.
Project Title: McCormick and Baxter Demolition & Removal Client: ODEQ
E & E Project No.: 001688.0Y14.25
Weather Temperature Site Conditions
Clear: Morning: 50 °F Clean:
Part Cldy: X Midday: 55 °F Dusty:
Overcast: X Afternoon: 64 °F Muddy: X
Rain: X Other:
Fog:
Snow:
Other:
CONTRACTOR(S)/SUBCONTRACTOR(S)
Contractor/Subcontractor Crew Size Remarks
'Wilder Construction 2 Prime Contractor
Bob's Metal Inc. 1 Transport for Scrap Metal
VISITORS
Time In Time Out Name Representing Remarks
MAJOR EQUIPMENT CURRENTLY ON SITE MATERIALS DELIVERED TO SITE
[Backhoe John Deer 310E 4 hours None
[[Genie Lift (Munitor) 0 hours
[Backhoe Case 580 (Munitor) 0 hours
[[450 Cat bulldozer 0 hours
Hyster 210 Forklift 0 hours
John Deere 200C Excavator 5 hours
NONCONFORMANCE NOTED WHO WAS NOTIFIED?
[None noted.
SAFETY CONCERNS NOTED WHO WAS NOTIFIED?
[None noted.
'WORK COMPLETED

1. Wilder shipped out four roll-off containers of scrap metal and water pipe to Schnitzer Steel Products. These were the final shipments of scrap metal. Wilder
loaded out 75% of the 55-gallon hazardous drums for shipping. Wilder also buried 50 % of the asphalt pile in the debris pit.

2. Bob's Metal Inc. transported three roll-off containers to Schnitzer Steel Products for recycling.

3. PGE removed and collected a sample from the non-PGE transformer. PGE also cut down two utility poles designated for removal.

NOTES/ISSUES

1. Philips Resourse and Recovery removed seven totes of hazardous material that were not on the old shop building inventory list.

Prepared By: G. Jones




DAILY FIELD REPORT NO.: 27
. . Date: 06/08/05 Day:  Wednesday
ecology and environment, inc.
Project Title: McCormick and Baxter Demolition & Removal Client: ODEQ
E & E Project No.: 001688.0Y14.25
Weather Temperature Site Conditions
Clear: X Morning: 56 °F Clean:
Part Cldy: Midday: 63 °F Dusty: X
Overcast: Afternoon: 75 °F Muddy:
Rain: Other:
Fog:
Snow:
Other:
CONTRACTOR(S)/SUBCONTRACTOR(S)
Contractor/Subcontractor Crew Size Remarks
'Wilder Construction 2 Prime Contractor
Bob's Metal Inc. 0 Transport for Scrap Metal
VISITORS
Time In Time Out Name Representing Remarks
13:00 Kevin Parrett DEQ Weekly Progress Meetings
13:10 John Montgomery Ecology and Environment, Inc. Weekly Progress Meetings
11:00 Alexander Whitman Ecology and Environment, Inc. Weekly Progress Meetings

MAJOR EQUIPMENT CURRENTLY ON SITE

MATERIALS DELIVERED TO SITE

[Backhoe John Deer 310E 2 hours None
[[Genie Lift (Munitor) 0 hours
[Backhoe Case 580 (Munitor) 0 hours
[[450 Cat bulldozer 3 hours
Hyster 210 Forklift 0 hours
John Deere 200C Excavator 5 hours
NONCONFORMANCE NOTED WHO WAS NOTIFIED?
[None noted.
SAFETY CONCERNS NOTED WHO WAS NOTIFIED?
[None noted.
'WORK COMPLETED

1. Wilder Construction downed and cut up two of the remaining three utility poles. Wilder loaded the wood from the utility into the Waste Management roll-
off container. Wilder also buried all of the asphalt in the debris pit. Wilder transported two roll containers of hazardous scrap metal off site.

NOTES/ISSUES

The Progress Meeting was conducted today.

Prepared By: G. Jones




DAILY FIELD REPORT NO.: 28
. . Date: 06/09/05 Day: Thursday
ecology and environment, inc.
Project Title: McCormick and Baxter Demolition & Removal Client: ODEQ
E & E Project No.: 001688.0Y14.25
Weather Temperature Site Conditions
Clear: X Morning: 57 °F Clean:
Part Cldy: Midday: 66 °F Dusty: X
Overcast: Afternoon: 77 °F Muddy:
Rain: Other:
Fog:
Snow:
Other:
CONTRACTOR(S)/SUBCONTRACTOR(S)
(Contractor/Subcontractor Crew Size Remarks
'Wilder Construction 3 Prime Contractor

'Waste Management Inc.

1

Transport for wood from non hardous utility poles.

VISITORS
Time In Time Out Name Representing Remarks
10:30 2:00 Susan Gardner Ecology and Environment, Inc. Upland Cap Project Review
13:10 3:30 John Montgomery Ecology and Environment, Inc. Upland Caap Project Review
11:00 Alexander Whitman Ecology and Environment, Inc. Upland Cap Project Review

MAJOR EQUIPMENT CURRENTLY ON SITE

MATERIALS DELIVERED TO SITE

[Backhoe John Deer 310E 4 hours None

[[Genie Lift (Munitor) 0 hours

[Backhoe Case 580 (Munitor) 0 hours
[[450 Cat bulldozer 0 hours

Hyster 210 Forklift 0 hours

John Deere 200C Excavator 6.5 hours

NONCONFORMANCE NOTED WHO WAS NOTIFIED?
[None noted.

SAFETY CONCERNS NOTED WHO WAS NOTIFIED?
[None noted.

'WORK COMPLETED

1. Wilder Construction began cutting up the 2,000 gallon tank. Wilder Wilder moved all the bio bags to the west end of the support facility pad. Wilder
loaded out the remaining utility poles.

NOTES/ISSUES

A septic tank was discovered on the west side of the support facility pad when the bio bags were removed. The project engineer was made aware.

Prepared By: G. Jones




DAILY FIELD REPORT NO.: 29
R R Date: 06/10/05 Day: Friday
ecology and environment, inc.
Project Title: McCormick and Baxter Demolition & Removal Client: ODEQ
E & E Project No.: 001688.0Y14.25
Weather Temperature Site Conditions
Clear: Morning: 60 °F Clean:
Part Cldy: X Midday: 64 °F Dusty: X
Overcast: Afternoon: 71 °F Muddy:
Rain: Other:
Fog:
Snow:
Other:
CONTRACTOR(S)/SUBCONTRACTOR(S)
Contractor/Subcontractor Crew Size Remarks
'Wilder Construction 3 Prime Contractor
'Waste Management Inc. 0 Transport for wood from non hardous utility poles.
VISITORS
Time In Time Out Name Representing Remarks
MAJOR EQUIPMENT CURRENTLY ON SITE MATERIALS DELIVERED TO SITE
[Backhoe John Deer 310E 4 hours None
[[Genie Lift (Munitor) 0 hours
[Backhoe Case 580 (Munitor) 0 hours
[[450 Cat bulldozer 0 hours
Hyster 210 Forklift 0 hours
John Deere 200C Excavator 3 hours
NONCONFORMANCE NOTED WHO WAS NOTIFIED?
[None noted.
SAFETY CONCERNS NOTED WHO WAS NOTIFIED?
[None noted.
[WORK COMPLETED

1. Wilder Construction cut the 2,000 gallon tank into half and buried it. Wilder demolished and loaded the liner and timbers of the containment area into the
harzadous roll off container. Wilder also had chain link fencing installed at the site entrance. The backflow preventer vault was also installed.

NOTES/ISSUES

[None noted.

Prepared By: G. Jones




DAILY FIELD REPORT NO.: 30

Date: 06/13/05 Day: Monday

ecology and environment, inc.

Project Title: McCormick and Baxter Demolition & Removal Client: ODEQ
E & E Project No.: 001688.0Y14.25

Weather Temperature Site Conditions

Clear: Morning: 57 °F Clean:
Part Cldy: X Midday: 68 °F Dusty: X
Overcast: Afternoon: 75 °F Muddy:
Rain: Other:
Fog:
Snow:
Other:

CONTRACTOR(S)/SUBCONTRACTOR(S)

Contractor/Subcontractor Crew Size Remarks

'Wilder Construction 1 Prime Contractor

VISITORS

Time In Time Out Name Representing Remarks

MAJOR EQUIPMENT CURRENTLY ON SITE MATERIALS DELIVERED TO SITE

Backhoe John Deer 310E hours

Backhoe Case 580 (Munitor) hours

450 Cat bulldozer hours

[\S] E==) Kl § 38

John Deere 200C Excavator hours

NONCONFORMANCE NOTED WHO WAS NOTIFIED?

[None noted.

SAFETY CONCERNS NOTED WHO WAS NOTIFIED?

[None noted.

'WORK COMPLETED

1. Minimal activities were performed on this contract today. A few punch list items were handled and a roll-off box full of hazardous material was removed
from the site. Wilder Construction's supervisor mistakenly signed the manifest. I informed Wilder to contact the handlers and inform them of the mistake.
'Wilder Construction disposed of some propane cylinders and light ballasts (PCB containing) that were found during the shop demolition that were not on the
inventory list.

NOTES/ISSUES

[None noted.

Prepared By: A. Murphy




DAILY FIELD REPORT NO.: 31

Date: 06/15/05 Day:  Wednesday

ecology and environment, inc.

Project Title: McCormick and Baxter Demolition & Removal Client: ODEQ
E & E Project No.: 001688.0Y14.25

Weather Temperature Site Conditions

Clear: Morning: 53 °F Clean:
Part Cldy: X Midday: 67 °F Dusty: X
Overcast: Afternoon: 70 °F Muddy:
Rain: Other:
Fog:
Snow:
Other:

CONTRACTOR(S)/SUBCONTRACTOR(S)

Contractor/Subcontractor Crew Size Remarks

'Wilder Construction 1 Prime Contractor

Brundage-Bones 1 Pump Truck for grouting

VISITORS

Time In Time Out Name Representing Remarks

MAJOR EQUIPMENT CURRENTLY ON SITE MATERIALS DELIVERED TO SITE

Backhoe John Deer 310E hours 13 cu. yds. of concrete from Glacier

Backhoe Case 580 (Munitor) hours

450 Cat bulldozer hours

[\S] E==) Kl § 38

John Deere 200C Excavator hours

NONCONFORMANCE NOTED WHO WAS NOTIFIED?

[None noted.

SAFETY CONCERNS NOTED WHO WAS NOTIFIED?

[None noted.

'WORK COMPLETED

1. The abandoned in-place water line under the top soil stockpile was grouted today with approximately 12.5 cu. yds. of concrete. This amount was only 0.5 cu,
yds. less than the calculated amount required.

NOTES/ISSUES

[None noted.

Prepared By: A. Murphy




DAILY FIELD REPORT NO.: 32

Date: 06/15/05 Day: Wednesday

ecology and environment, inc.

Project Title: McCormick and Baxter Demolition & Removal Client: ODEQ
E & E Project No.: 001688.0Y14.25

Weather Temperature Site Conditions

Clear: Morning: 57 °F Clean:
Part Cldy: X Midday: 68 °F Dusty: X
Overcast: Afternoon: 75 °F Muddy:
Rain: Other:
Fog:
Snow:
Other:

CONTRACTOR(S)/SUBCONTRACTOR(S)

Contractor/Subcontractor Crew Size Remarks

'Wilder Construction 1 Prime Contractor

Brundage-Bones 1 Pump Truck for grouting

VISITORS

Time In Time Out Name Representing Remarks

MAJOR EQUIPMENT CURRENTLY ON SITE MATERIALS DELIVERED TO SITE

Backhoe John Deer 310E hours 13 cu. yds. of concrete from Glacier

Backhoe Case 580 (Munitor) hours

450 Cat bulldozer hours

[\S] E==) Kl § 38

John Deere 200C Excavator hours

NONCONFORMANCE NOTED WHO WAS NOTIFIED?

[None noted.

SAFETY CONCERNS NOTED WHO WAS NOTIFIED?

[None noted.

'WORK COMPLETED

1. The abandoned in-place water line under the top soil stockpile was grouted today with approximately 12.5 cu. yds. of concrete. This amount was only 0.5 cu.
yds. less than the calculated amount required.

NOTES/ISSUES

[None noted.

Prepared By: G. Jones




ecology and environment, inc.

DAILY FIELD REPORT NO.: 33

Date:

Project Title: McCormick and Baxter Demolition & Removal
E & E Project No.: 001688.0Y14.25

06/16/05 Day:

Thursday

Client: ODEQ

Weather

Clear:
Part Cldy:
Overcast: X
Rain: X
Fog:
Snow:
Other:

Temperature

Morni

ng: 59 °F

Midday: 66 °F

Afterno

on: 70 °F

Site Conditions

Clean:

Dusty: X
Muddy:

Other:

CONTRACTOR(S)/SUBCONTRACTOR(S)

Contractor/Subcontractor

Crew Siz

(3

Remarks

'Wilder Construction

0

Prime Contractor

0

VISITORS

Time In Time Out

Name

Representing

Remarks

MAJOR EQUIPMENT CURRENTLY ON SITE

MATERIALS DELIVERED TO SITE

Backhoe John Deer 310E

hours

13 cu. yds. of concrete from Glacier

Backhoe Case 580 (Munitor)

hours

450 Cat bulldozer

hours

John Deere 200C Excavator

(=] =) Kl fe)

hours

NONCONFORMANCE NOTED

WHO WAS NOTIFIED?

[None noted.

SAFETY CONCERNS NOTED

WHO WAS NOTIFIED?

[None noted.

'WORK COMPLETED

1. No Work Conducted Today

NOTES/ISSUES

[None noted.

Prepared By: G. Jones




DAILY FIELD REPORT NO.: 34
R R Date: 06/17/05 Day: Friday
ecology and environment, inc.
Project Title: McCormick and Baxter Demolition & Removal Client: ODEQ
E & E Project No.: 001688.0Y14.25
Weather Temperature Site Conditions
Clear: Morning: 55 °F Clean:
Part Cldy: X Midday: 67 °F Dusty:
Overcast: Afternoon: 73 °F Muddy: X
Rain: X Other:
Fog:
Snow:
Other:
CONTRACTOR(S)/SUBCONTRACTOR(S)
(Contractor/Subcontractor Crew Size Remarks
'Wilder Construction 2 Prime Contractor
Burlington Environmental, Inc. 2 Hazardous Materials Haulers
VISITORS
Time In Time Out Name Representing Remarks
MAJOR EQUIPMENT CURRENTLY ON SITE MATERIALS DELIVERED TO SITE
Backhoe John Deer 310E 2 hours
Backhoe Case 580 (Munitor) 0 hours
450 Cat bulldozer 0 hours
John Deere 200C Excavator 0 hours
NONCONFORMANCE NOTED WHO WAS NOTIFIED?
[None noted.
SAFETY CONCERNS NOTED WHO WAS NOTIFIED?
[None noted.
'WORK COMPLETED
1. Wilder construction loaded out 12 fifty-five gallon drums of hazardous liquid derived from the decontamination of the 7,000 gallon and 3,000 gallon tanks
for transport to the designated disposal facility. Wilder also removed a small systems product pipe attached to MW36.
NOTES/ISSUES
1. All punch list items for the Demolition and Removal Contract have been addressed.
Prepared By: G. Jones
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ecology and environment, inc.
International Specialists in the Environment
&'J BUFFALO CORPORATE CENTER

368 Pleasant View Drive, Lancaster, New York 14086
Tel: 716/684-8080, Fax: 716/684-0844

August29,2005 | Via UPS

Mr. Pat Turina

Wilder Construction, Inc.

6645 NE 78" Court, Suite C-10
Portland, Oregon 97218

Re:  Supplemental Agreement No. 1688.0Y14.27.41-A
McCormick & Baxter

- ODEQ
Dear Mr. Turina:
Encloséd are three (3) unsigned copies of Ecology and Eﬁvironmcnt, Inc.’s, (E & E),
Supplemental Agreement as referenced. Please have two (2) copies executed by the appropriate
corporate officer and return them to my attention for execution by E & E.
A completed Supplemental Agreement will be returned for your file.
Should you have any questions, please do not hesitate to contact me at (716) 684-8060.
Sincerely,

Wy 2%

Patricia M. McGuire
Administrative Assistant

PMMss
Enclosures

cc:  J. Montgomery - E & E Portland, w/enc.

A. Whitman — E & E Seattle, w/enc.
File

vanialad memas



SUPPLEMENTAL AGREEMENT
1688.0Y14.27.41-A

THIS AGREEMENT, entered into this day of ,in the year 20 ___
by and between ECOLOGY AND ENVIRONME